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 East West Corridor :  Baiyappanahalli Terminal Mysore Road Terminal   - 17.90 kms 

 North South Corridor:   Hesarghatta Cross  -  Puttenhalli Cross  - 23.87 km 

Stations East West Corridor -16                        Stations North South Corridor -24 

BMRCL completed its Hundredth day of its Revenue Operations on the 27th of January, 2012. 

We have carried more than 30 Lakh passengers and the Revenue earned is more than               

`̀̀̀ 4.5 Crores.   
 

We thank the patrons of Namma Metro. Please e-mail your suggestions to bmrcl@dataone.in. 

We are open to suggestions and improvements.  
 

We are focussed on the opening of the Peenya Northern line upto Peenya scheduled  for      

Dec, 2012. However there are some issues of concern. One is the litigation concerning the      

acquisition of land for construction of the Sandal Soap Factory Station which has been going 

on for over 3 years and substantial construction work at the station is held up for want of the 

said land. This has also affected the schedule of systems work like track, traction, signal and 

telecom in the reach.  
 

We are also awaiting approval of Commissioner of Metro Rail Safety, Bangalore for the con-

struction of 66m span cast-in-situ Viaduct over the Railway line at Malleswaram.  This is pend-

ing for want of formal clearance of Design Basis Report of Metro civil infrastructure construc-

tion by RDSO & Ministry of Railways since April, 2011.  
 

We are happy to inform that Construction work of Kempegowda (Majestic) Station has         

commenced & is being up scaled to ensure peak activity in about two-three months time. 
 

Tunnelling work in the East-West Corridor is going on safely at all locations barring one loca-

tion in Railway Land at the Supervisor’s Training Centre (STC) area. Communications have 

been addressed to Ministry of Railways, Government of India  to work in railway lands at the 

Supervisor’s Training Centre (STC) area. Approval is awaited shortly since the policy decision 

of Govt. of India on lease of Central Govt. lands for infrastructure projects of State Govt. & 

State PSU’s has been cleared a couple of weeks back. The work in this location is about Eight 

months behind schedule for want of access to this land. 
 

As regards Vidhana Soudha Station, State Government has reiterated its decision to shift the 

Ambedkar Statue temporarily to facilitate the work. Modalities for the shifting of the statue is 

awaited as a sequel to the decision. The work at statue has been affected by four months at 

this stage. 

Shri Suresh Kumar  S, Minister for Law, Justice, Human Rights & Parliamentary     

Affairs, Government of Karnataka  visit to  Under Ground tunneling works. 



 

 

 Reach-3B  
( Peenya Village Station to Hesaragatta Cross Station) 

 

Viaduct: 309 piles out of 512 working piles      com-
pleted at Viaduct portion. 594 Segments Casted out 
of 868.  44 Piers out of 103 piers are casted. 136 
parapets completed out of 2012. Overall progress of 
work completed in viaduct is 53.67%. 
 

Stations  
  
 Jalahalli Station: All working piles completed and All 
pile cap completed.13 Piers up to concourse level 
completed out of 20. Overall progress of work com-
pleted in this station is 20.57%. 
 

Hesaragatta Station: All 209 Piles completed. All 
Pile caps completed. All  piers up to concourse level   
completed. Concreting of concourse slab from P1 to 
P5 completed. Concreting of off-road slabs completed 
from P1 to P4 at concourse level. Overall progress of 
work completed in this station is 42.74%. 
 

Dasarahalli Station: 162 piles completed out of 194 
working piles. 36 pile cap completed out of  46. Over-
all progress of work completed in this station is 
15.75%. 
 

Overall progress of all the stations together is 25%. 
 

Reach-4  
(K.R. Market -  RV Road ) 

 

Viaduct: All  piers completed.114 spans launched . 
Segment casting is completed . Parapet erected in 
112 spans. Overall 97% of work completed in via-
duct. Overall 97% of viaduct work completed.  

    

Stations: 85% of work is completed in KR Road,     
81 % of work in Lalbagh and 63% in  South End Cir-
cle stations.  and around 72 % of work is completed in 
Jayanagar station and 71 % of work is completed in 
RV Road Station. Overall progress completed is 60% 
in stations.  

 

Reach – 4 A  
(RV road to Puttenahalli cross) 

 

 Viaduct: 588 piles have been completed out of 
630. 104 pile caps completed out of 141. 92 piers 
have been completed out of 141. 46 spans seg-
ment launching completed out of 124 Spans. Over-
all progress of 65% completed in viaduct. 

 
Stations:  418 piles have been completed out of 
480. 43 Pile caps completed out of 72. 41 Piers 
completed out of 72 . 18 pier arms completed out of 
24.               
 

• Banshankari Station— 10% of work completed. 
• JP Nagar Station   —- 31% of work completed. 
• Puttenahalli Cross Station—19.07% of work 

completed.   Overall progress of work completed 
is 28%. 

  

Reach –2   

(Magadi Road to Mysore Road Terminal) 
 

Viaduct : 1166 piles have been completed out of 
1173, 211 piers out of 242 and 1795 segments 
cast out of 2117. Launching of 132 girders has 
been completed. Over all progress of work com-
pleted in viaduct is 87%.  

    

Stations: 99 % of foundation works completed. 
Construction of concourse level and platform 
level pier & pier arm at Magadi Road Completed 
and girder launching is completed. Girder 
launching at    Mysore Road, Hosahalli & Tollage 
is in progress. Other   stations viz  Vijayanagar 
and Deepanjali Nagar station pier and pier arm 
in progress. Overall progress of work completed 
in stations is 45% 

 

Reach –3  

(Swastik to Yeshwanthpur) 
 

 Viaduct : 888 piles are completed out of 900,   
187 piers  are cast out of 204  and segments 
launching  of 139 Spans  completed. Overall  
progress of work completed in viaduct is 89%. 
 

 

 Stations: 57.5% of work is completed in 
Yeshwanthpur, Soap factory, Mahalakshmi     
Stations, 57.6%  Rajajinagar, Kuvempu Road 
and Malleswaram Stations. Overall progress of 
work in stations is 57%. 
 

Reach –3 A  
(Yeshwanthpur to Peenya depot) 

 

Viaduct: The construction work has started and  
piling work  is in progress. 1048 piles have been 
completed out of 1210 and  1048 segment casting 
has been completed out of 1188. Launching of 59 
spans completed. Overall progress of work com-
pleted in viaduct is 65%. 
 

Stations 
 

Peenya Industrial Area Station: 197 Piles    
Completed. Overall progress of work completed in     
this station is 21.11%. 
 
 

Peenya Village Station:  222 piles completed. 
Overall progress of work completed in this station 
is 25.88%. 
 

Outer Ring Road Station: All piling works com-
pleted. Main piers upto rail level completed. Off 
Road pile cap of 14 completed out of 29. Overall 
progress of work completed in this station is 49%.   
 

Overall progress of work at all the stations to-
gether is 30%. 
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UNDER GROUND SECTION : East—West Corridor (4.8Kms)  
 

Contract has been awarded to M/s CEC–Soma -CICI JV for tunnels and four stations with Ramps.  
 

• East Ramp :-  Construction  under  progress .  Base Slab and  wall up to null point completed. 99%     
Soldier / Secent Piles, 85% excavation  in cut & Cover Portion and 19% Base Slab completed.  

 
• Cubbon Park  Station ( Minsk Square) : Steel  decking for road traffic completed and opened for traffic. 

299 soldier piles out of 432 at station box completed and 292 Secant Piles out of 351 completed. 88369 
cubic meter of soil and 1300 cum of Rock excavated for station box.  

 
• Vidhana Soudha :- All the 341 soldier piles and 49 Secent piles completed. Traffic has been   diverted 

through a new road constructed in front of  Vidhana Soudha and High Court. 117498 cubic meter of soil 
and 17535 cubic meter of rock is excavated. 17 meter of Base Slab concreted. 

 
• Sir M. Vishveswaraya Station ( Central College) :-  Excavation for underground station started and 

110677 cubic meter of soil and 53594 cubic meter of rock  are excavated. 20 meter of Base Slab        
concreted. 

 
• Bangalore City Station :-  All solider Piles  are completed. 104606 Cum of excavation completed. All 

secent piles are completed. 150m of base slab out of 240m completed 
 
•   Tunnelling in UG East-West  : Tunnelling Commenced from Majestic End towards East and has           
advanced 940m by the TBM Helen  and 835m by the TBM Margarita .   

 
 UNDER GROUND SECTION : North—South Corridor (4.0Kms)  

 

Contract has been awarded to M/s TTS-Coastal JV for tunnels and two stations with Ramps in May 2011. 
Designs are in progress. Three Earth Pressure balanced Machines have been ordered one from Seli, China 
and two from Herenknecht, China. Two are expected to be operational by June, 2012 and third by Oct, 2012. 
Works at both South and North Ramps have commenced. In South Ramp 305 nos of secent piles have been 
completed out of 472 nos. 
 
At Chickpet and K.R. Market Stations, preliminary works of barricading, shifting of uncharted utilities are in       
progress. 
 

UNDER GROUND  MAJESTIC STATION 
 

Contract has been awarded to M/s GYT—Coastal (JV) for the construction of this interchange station (3 level 
station) in Dec, 2011. Preliminary works like barricading, road formation, etc have started. 

Work in progress at Sir M Visveswaraya Under Ground Metro Station 
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  Land and Property Acquisition (Private Properties) 

 No. of Properties  

Reach Proposed for         
Possession 

Possession taken Demolished 

Reach-1 161 161 161 

Reach-2 197 197 197 

Reach-3  218 218 218 

Reach-3A (Yeshwanthpur to Peenya) 75 75 74 

Reach 3B (Peenya to Hesaragatta Cross) 70 65 62 

Reach-4 48 46 46 

Reach –4A (R.V. Road to Puttenahalli Cross) 76 76 76 

    

Total 845 838 834 

Highlights of January, 2012  
 

• The Hon’ble Parliamentary Standing Committee on Urban Development took on the spot study of 
Bangalore Metro Rail Project phase-1 on the 9th of January, 2012. 

 
• Hon’ble Minister for Law, Justice, Human Rights & Parliamentary Affairs, Government of Karna-

taka visited the Under ground works on 14th Of January 2012 . 
  
•  In order to encourage safety practices at work sites, partners working for BMRCL having no      

accidents for more than 3 million man hours were awarded safety certificate by BMRCL.  

 
• A one day On Site Visualization (OSV) Workshop was held under the auspices of BMRCL & JICA 

on 24.01.2012 at Bangalore. Several delegates from Metros under Construction in India and      

Railways abroad (Indonesia, Bangladesh, Thailand and Sri Lanka) participated. 

Parliamentary Standing 

committee Members at MG 

Road Station of Namma 

Metro 




