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    Bangalore Metro Rail Newsletter—July 2010 

                                

  Land and Property Acquisition (Private Properties) 

 No. of Properties  

Reach Proposed for         

Possession 

Possession 

taken 

Demolished 

Reach-1 160 160 160 

Reach-2 196 192 192 

Reach-3 219 218 218 

Reach-3A 

(Yashawanthpur to 

Peenya) 

73 72 12 

Reach 3B (Peenya to 

Hesara Ghatta Cross) 

220 65 0 

Reach-4 48 35 22 

Reach –4A R.V.Road 

Puttenahalli Cross) 
80 64 0 

Additional Properties 6 0 0 

Total 1002 806 604 

HIGHLIGHTS  OF  July 2010   
 

• Majestic Station-  Financial Evaluation completed and LOA to be 

issued after Board approval. 

• Reach 3B—Financial bid  opened  on   18.06.2010    financial 

evaluation  completed  and LOA to be issued after board approval. 

• Underground Station and Tunnel (NS Line—Swastik to KR Road  

excluding Majestic Station) - Tender opened  on 28.06.2010 and PQ 

evaluation is  under  progress. 

Sl No Total Milestones 

to be achieved 

Total Milestones 

to be achieved 

till July 2010 

Total Milestones 

Achieved till July 2010 

1 151 119 94 




