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UNDER GROUND SECTION : East—West Corridor (4.8Kms)  
 

Contract has been awarded to M/s CEC– Soma JV for tunnels and four stations with Ramps.  
 

• East Ramp :-  Construction  under  progress .  Base Slab and  wall up to null point completed . 
99% Soldier / Secent Piles and 65% Excavation  in cut & Cover Portion Completed. 

 

• Cubbon Park  Station ( Minsk Square) : steel  decking for road traffic completed and opened 
for traffic. 299 soldier piles out of 432 at station box completed and 292 Secant Piles out of 351 
completed. 66783 cubic meter of soil excavated for station box.  

 

• Vidhana Soudha :- All the 341 soldier piles and 49 Secent piles completed. Traffic has been di-
verted through a new road constructed in front of  Vidhana Soudha and High Court . 105328 cu-
bic meter of soil and 8303 cubic meter of rock is excavated..  

 

• Sir M. Vishveswaraya Station ( Central College) :-  Excavation for underground station started 
and 90790 cubic meter of soil and 38896 cubic meter  of rock  are excavated. . 

 

• Bangalore City Station :-  All solider Piles  are completed. 96319  cubic meter of soil is exca-
vated. All secent piles are completed . 

 

•   Tunnelling in UG East-West  : Tunnelling Commenced from Majestic End towards East and has    
     advanced 600m by the TBM Helen  and 300m by the TBM Margarita .   

 

 UNDER GROUND SECTION : North—South Corridor (4.0Kms)  
 

Contract has been awarded to M/s  Tanstonnelsboy-Coastal JV for tunnel and two stations with 
Ramps in May 2011. Designs are in progress. Three Earth Pressure balanced Machines has been ordered 
one from Seli, Italy and two from Herenknecht, China. They are expected to be received in Bangalore by Mid 
year– 2012 .Works at South Ramp has commenced. 

Cubbon Park UG Station Work  in progress. 



4 

    Bangalore Metro Rail Newsletter—NOVEMBER, 2011 

                                

  Land and Property Acquisition (Private Properties) 

 No. of Properties  

Reach Proposed for         
Possession 

Possession taken Demolished 

Reach-1 160 160 160 

Reach-2 197 197 197 

Reach-3 218 218 218 

Reach-3A (Yeshwanthpur to Peenya) 75 75 74 

Reach 3B (Peenya to Hesara Ghatta Cross) 64 64 42 

Reach-4 50 50 50 

Reach –4A R.V.Road Puttenahalli Cross) 76 76 71 

    

Total 840 840 812 

Issues pending with Government of Karnataka 
 

 Shifting of Dr. Baba Saheb Ambedkar statue at Vidhana Soudha 
 

Issues Pending with Government of India 
 

Permission of Ministry of Railways  is still awaited for the following Works:     
 1) UNDERGROUND WORKS: 
a) Construction of North Ramp (Platform Road) 
b) Construction of Pocket track (STC Area) 
c) Construction of UG Metro Station at City Railway Station ( MG Colony) 
2) Construction of Passenger Walk-Way at Baiyappanahalli Station. 
3) Multi Modal Passenger integration facility at Yeshwanthpur. 
4) For construction of 66 mtr span crossing over the railway line at Malleswaram. 
 

These long unsettled issues if not resolved immediately may have impact on project time 
lines ,  Costs and passenger conveniences. 

  

 

The Hon’ble Dignitaries    

enjoying the opening     

moments and the First 

Ride  of the First Line of 

Namma Metro between 

MG Road and Baiyappana-

halli.  




